D | Task Name Duration Start Finish Predecessors Resource Names 1T3 W[TJ|F]s %Ct\ GM 1\3T W[T|F]s

1 Feasibility Study 120 days Wed 10/2/13 Tue 3/18/14

2 Prep Draft FS WP 10 days Wed 10/2/13  Tue 10/15/13

3 Draft WP to Port Odays  Tue 10/15/13  Tue 10/15/13 2

4 Port Review 15days Wed 10/16/13 Tue 11/5/13 3

5 Rec. Port Comments 0 days Tue 11/5/13 Tue 11/5/13 4

6 Revise Per Port Comment: 2 days Wed 11/6/13 Thu11/7/13 5

7 Draft WP to DEQ 0 days Thu 11/7/13 Thu 11/7/13 6

8 DEQ Review 15 days Fri 11/8/13 Thu 11/28/13 7

9 Rec. DEQ Comments Odays Thu11/28/13  Thu 11/28/13 8

10 Prep Draft FS 50 days Wed 10/2/13  Tue 12/10/13 2SS,9FF+10 days

11 Draft to Port Odays  Tue 12/10/13  Tue 12/10/13 10

12 Port Review 15days Wed 12/11/13  Tue 12/31/13 11

13 Rec. Port Comments Odays  Tue 12/31/13  Tue 12/31/13 12

14 Revise Per Port Comment: 5 days Wed 1/1/14 Tue 1/7/14 13

15 Draft to DEQ 0 days Tue 1/7/14 Tue 1/7/14 14

16 DEQ Review 20 days Wed 1/8/14 Tue 2/4/14 15

17 Rec. DEQ Comments 0 days Tue 2/4/14 Tue 2/4/14 16

18 Revise Per DEQ Commenti 10 days Wed 2/5/14 Tue 2/18/14 17

19 Submit Final FS 0 days Tue 2/18/14 Tue 2/18/14 18

20 DEQ Approval 20 days Wed 2/19/14 Tue 3/18/14 19

21 Removal Design and Procure 68 days Wed 12/11/13 Fri 3/14/14

22 Prepare draft documents 20 days Wed 12/11/13 Tue 1/7/14 10

23 Draft to Port 0 days Tue 1/7/14 Tue 1/7/14 22

24 Port Review 15 days Wed 1/8/14 Tue 1/28/14 23

25 Rec. Port Comments 0 days Tue 1/28/14 Tue 1/28/14 24

26 Revise Per Port Comment: 3 days Wed 1/29/14 Fri1/31/14 25

27 Submit to Contractors 0 days Tue 2/11/14 Tue 2/11/14 26,17FS+5 days

28 Receive Submittals 15 days Wed 2/12/14 Tue 3/4/14 27

29 Recommendation to Port 5 days Wed 3/5/14 Tue 3/11/14 28

30 Port Review 3 days Wed 3/12/14 Fri 3/14/14 29

31 Port Approval 0 days Fri 3/14/14 Fri 3/14/14 30
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D | Task Name Duration Start Finish Predecessors Resource Names 1T3 W[T|F]s %Ct\ GM 1\3T W[T|F]s
32 Removal Action 74 days Thu 3/6/14 Tue 6/17/14
33 Prepare Task Order 10 days Thu 3/6/14 Wed 3/19/14 31FF+3 days
34 Task Order Approved 15 days Thu 3/20/14 Wed 4/9/14 33
35 Permitting 30 days Wed 3/19/14 Tue 4/29/14 20
36 Prepare Subcontract 10 days Mon 3/17/14 Fri 3/28/14 31
37 Kickoff Meeting 0 days Fri 3/28/14 Fri 3/28/14 36,33FS+5 days
38 Conduct Removal 30 days Wed 5/7/14 Tue 6/17/14 37,35FS+5 days
39 Report 90 days Wed 6/4/14 Tue 10/7/14
40 | Prep Draft Report 20 days Wed 6/4/14 Tue 7/1/14 38FF+10 days
41 Draft to Port 0 days Tue 7/1/14 Tue 7/1/14 40
42 Port Review 15 days Wed 7/2/14 Tue 7/22/14 41
43 Rec. Port Comments 0 days Tue 7/22/14 Tue 7/22/14 42
44 Revise Per Port Comment: 5 days Wed 7/23/14 Tue 7/29/14 43
45 Draft to DEQ 0 days Tue 7/29/14 Tue 7/29/14 44
46 DEQ Review 20 days Wed 7/30/14 Tue 8/26/14 45
47 Rec. DEQ Comments 0 days Tue 8/26/14 Tue 8/26/14 46
48 Revise Per DEQ Commenti 10 days Wed 8/27/14 Tue 9/9/14 47
49 Submit Final Report 0 days Tue 9/9/14 Tue 9/9/14 48
50 DEQ Approval 0 days Tue 10/7/14 Tue 10/7/14 49FS+20 days
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